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BEFORE THE ARIZONA CORPORATION COMMISSION pjQ 2 \ p k. ’JQ 
COMMISSIONERS 

BOB STUMP, Chairman 
GARY PIERCE 
BRENDA BURNS 
BOB BURNS 
SUSAN BITTER SMITH 

IN THE MATTER OF THE APPLICATION 
OF SOUTHWEST TRANSMISSION 
COOPERATIVE, INC., OR ITS ASSIGNEES, 
IN CONFORMANCE WITH THE 
REQUIREMENTS OF ARIZONA REVISED 
STATUTES $3 40-360, et seq., FOR A 
CERTIFICATE OF ENVIRONMENTAL 
COMPATIBILITY AUTHORIZING THE 
CONSTRUCTION OF THE SAN MANUEL 
INTERCONNECT PROJECT LOCATED IN 
THE VICINITY OF SAN MANUEL IN PINAL 
COUNTY, ARIZONA. 

CASE NO. 142 

Docket No. L-OOOOOCC-09-0158-00142 

DECISION NO. 71218 

APPLICATION FOR EXTENSION 
OF CEC DEADLINE 

Southwest Transmission Cooperative (“S WTC”) requests an extension of the time to 

construct facilities authorized by the Certificate of Environmental Compatibly (“CEC”) issued 

by the Arizona Power Plant and Transmission Line Siting Committee as approved by the 

Commission in Decision No. 71218. The authorization is scheduled to expire July 16,2014, but, 

under CEC Condition 7, may be extended by the Commission. For the reasons discussed herein, 

SWTC requests the expiration be extended to July 16,2018. 

I. BACKGROUND 

Case No. 142 involves SWTC’s need for a CEC authorizing the construction of sa double- 

circuit 230 kilovolt (“kV”) transmission line near the town of San Manuel in Pinal County, 

Arizona (the “San Manuel Interconnect Project”). The proposed new transmission line is a 

double-circuit 230 k\: line (using davit arms and 230 kV suspension insulators) which initially 
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will be energized at 115 kV. This 230 kV transmission line will extend approximately 4.5 miles 

primarily on property owned by BHP Copper, Inc. (“BHP”). It will originate at the existing 

SWTC Apache to Hayden 1 15 kV transmission line and will terminate at the existing Arizona 

Public Service (“APS”) San Manuel Substation. In order to connect to the APS substation, 

SWTC will acquire two of its bays. Along approximately three miles of the 4.5-mile-long 

transmission line, SWTC will hang a 46 kV line for BHP’s use-built to 69 kV standards-n 

the new structures. SWTC will remove the existing BHP 46 kV line following installation of 

this new 46 kV line. 

11. DISCUSSION 

The Commission should approve this application because the need for this project has 

only been delayed by the recession and the need for the project remains as economic conditions 

continue to improve. SWTC also remains committed to the project because of the system 

reliability benefits it will provide to the entire AEPCO system. 

A. The Effects of the Recession. 

The effects of the recession have only delayed, not changed, the ultimate need for this 

project based on growth demands on the Trico Electric Cooperative, Inc. (“Trico”) system in the 

relatively near term. Trico’s need to support the load growth taking place in southeastern Pinal 

County is forecast to return soon. Correspondingly, the additional capacity on S WTC’s system 

and the forecast increased demands requiring the Project’s completion will return as the 

economy improves. Thus, S WTC still needs to establish its second interconnection point with 

the APS 1 15 kV system at the San Manuel Substation as authorized in this CEC. 
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B. SWTC Also Remains Committed to the Project for Other Reasons. 

Although the effects of the recession have temporarily postponed the projected end-user 

growth demand for this project, SWTC also continues to need the San Manuel Interconnect 

Project for its own purposes. More specifically, in addition to providing Trico with increased 

quantities of power, the new interconnection at the APS San Manuel Substation also will provide 

a direct transmission path from Arizona Electric Power Cooperative's Apache Generating 

Station to southeastern Pinal County for the first time. That, as discussed at the CEC hearing on 

this matter, is important for both supply and reliability purposes and is an additional benefit 

beyond satisfying the growth needs previously discussed. 

111. CONCLUSION 

In light of the foregoing, SWTC requests that its authorization to construct this Project 

under Decision No. 7121 8 be extended to July 16, 201 8 by Commission order issued no later 

than July 16,2014. 

RESPECTFULLY SUBMITTED this 21" March, 2014. 

& KENNEDY, P.A. 

Michael M. Grant 
2575 East Camelback Road 
Phoenix, Arizona 850 16-9225 
Attorneys for Southwest Transmission 

Cooperative, Inc. 
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Original and 13 copies filed this 
21" day of March, 2014, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Copies of the foregoing delivered this 
21" day of March, 2014, to: 

Ed Stoneburg 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Margaret "Toby" Little 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Charles Alves 
Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Copy of the foregoing mailed this 
21St day of March, 2014, to: 

Lawrence V. Robertson, Jr. 
P.O. Box 1448 
2247 East Frontage Road 
Tubac, Arizona 85646 
Attorney for Pinal County, Arizona 
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